



Certyfikat PMP: Project Plan

Architecting Systems, Processes, and Knowledge Areas




dr Zbigniew Galar

The Initiation Engine



Anatomy of the Project Charter



The Architect's Grid: Two Dimensions of Management



Project Management Process Groups

Action-oriented and chronological.

Dictates when tasks happen (Initiating, Planning, Executing, Monitoring/Controlling, Closing).

Processes are executed in this sequential order (with iterative loops).




Project Management Knowledge Areas

Skill-oriented and thematic.


Dictates what is being managed.

Groups processes by common characteristics and specific competencies, regardless of when they occur in the timeline.

The Functional Ecosystem Map



The Master Controller: Integration Management



Core Function

Coordinating all aspects of the plan. Unifying processes, making trade-offs among competing objectives, and managing expectations.

Key Tools

Earned Value Management (EVM) and Project Management Software are the primary integrating methodologies used to measure project performance.


The Core Constraints: Scope, Time, and Cost

SCOPE

Defining all work (and only the work) needed.
Product scope vs. Project scope.
Output: The Scope Baseline (Project Scope Statement, WBS, WBS Dictionary).

TIME


Estimating duration, devising schedules, monitoring deviations.
On small projects, sequencing and estimating are often combined into one action.



COST

Establishing estimates and budgets.
Costs are most easily influenced early in the project life cycle.

Optimization: Life Cycle Costing & Value Engineering




Life Cycle Costing

Evaluating collective costs (acquisition, operations, disposal) to choose between alternatives.

Value Engineering

Optimizing performance and cost by eliminating unnecessary, non-value-adding elements without sacrificing quality. Improves decision making, reduces schedules, and boosts profitability.

Quality Management: The Baseline Standard



CORE CONCEPT

Ensuring the project meets the requirements it was undertaken to produce.

DUAL FOCUS

Measures Product Quality (the final deliverable) and Process Quality (the project management processes used during execution).


PROCESS TAGS

Plan Quality Management

Perform Quality Assurance

Control Quality

The Network: Humans & Information Flow



HR Management

Leading, coaching, and conflict resolution. Key strategy: Involve team members early in planning to secure buy-in and leverage expertise.

Communications


The vital circulatory system. Collecting, organizing, and distributing project info. Archives data as "historical information" for future projects.

Stakeholders

Identifying interests, planning management strategies, and controlling engagement throughout the life cycle.


External Variables: Risk & Procurement

Risk Management



Negative Risks (Threats): Minimize probability and impact.
Positive Risks (Opportunities): Maximize probability and exploit for project efficiencies.

Procurement Management



Purchasing goods/services from external sellers.
Always viewed from the perspective of the project manager as the buyer.
Involves negotiating contracts and managing work orders.

Synthesis: Assembling the Project Plan

Key Insight:

The Project Plan is not a single document written in isolation. It is a composite architecture.

The Planning Process Group acts as a magnet, pulling in the baselines, schedules, budgets, and response plans generated by the Knowledge Areas to create the ultimate, integrated guide for project execution.

