

Certyfikat PMP: Operational Dossier

Project Team Management

Frameworks, Diagnostics, and Toolkits for the Develop Project Team Process

System Architect: dr Zbigniew Galar

Incident Report: The Personnel Constraint



Subject: Roger

Warning Signs

Arrogant, belittles team members, refuses to respect others' work.

System Dependency


Sole remaining expert on mainframe legacy code (programs layered on programs).
Without him, budget and time estimates fail.



PM Intervention Protocol

- 1 Action 1: Kickoff meeting alignment to clearly outline roles and responsibilities for all key members.
- 2 Action 2: Establish a zero-tolerance policy for negative interactions.
- 3 Action 3: Mandate immediate escalation to the PM for any unresolved conflict.


System Architecture



The Alignment Vector

Dysfunction (Storming)

High Friction / Low Momentum



Like a pirate ship rowing team pulling in opposite directions—generating high energy, looking busy, but making zero progress.

Performance (Aligned)

Aligned Efficiency



PM Mandate: Use solid communication to ensure all members correctly understand their assignments and the unified objective.

Activation Curve: Team Effectiveness Over Time



Adaptive Leadership Mapping



The PM Operational Toolkit

Tools and Techniques for the Develop Project Team Process

Card 1



Interpersonal Skills

Applying soft skills and emotional intelligence to manage attitudes.

Card 2



Training

Formal or informal skills enhancement to execute assigned activities.

Card 3



Team-Building Activities

Exercises designed to improve efficiency and unify diverse groups.

Card 4



Ground Rules

Expectation setting for acceptable and baseline team behavior.

Card 5



Co-Location

Tight matrix physical alignment to maximize communication bandwidth.

Card 6



Recognition & Rewards

Applying intrinsic and extrinsic motivation proportional to achievement.

Card 7




Personnel Assessment Tools

Evaluating individual performance and team functionality.

Interpersonal Skills & Ground Rules

Interpersonal Skills

Emotional Intelligence (EQ) Radar Chart



Crucial for matrix organizations where resources (e.g., finance, marketing) report elsewhere. Pay attention to attitudes—bad attitudes are contagious.

Ground Rules Engine

Rule Element

"One person speaks at a time." +
"Report issues immediately."

Function

Outlines acceptable behavior
expectations for the team.

System Output

Eliminates interruptions, increases
productivity, stems conflicts.

The Co-Location Spectrum

Tight Matrix / War Room

Bandwidth: Highest (Face-to-face)

Pros: Captures vital nonverbal cues (tone, expression, body language). Instant status updates.

Cons: High logistical cost; requires dedicated budget.

Global / Dispersed

Bandwidth: Lower
(Videoconferencing / Email)

Pros: Eliminates travel waste and accommodates scattered teams.

Cons: Email strips nonverbal context, risking misinterpretation in conflicts. Video is mandatory to recover intonation.

Motivation Architecture

Intrinsic Factors

Driven by nature

Personal drive to achieve, cultural influences, religious influences.

Extrinsic Factors

Material recognition

Bonuses, company cars, stock options, gift certificates, training opportunities, extra time off.

Zero-Sum Alert

Rule 1: Rewards must be proportional to the achievement (e.g., reward the PM for budget savings only if they actually control the budget).

Rule 2: Consistently rewarding only 1-2 overachievers (Win-Lose) kills morale. Default to Win-Win team awards when possible.



Real World Scenario

Scenario Analysis Card

Project Context: Baker's Gift Baskets rapid expansion (new containers like mini golf bags, flowerpots).

System Constraint: Strict holiday mailing deadlines driving a catalog print rush.

Team Action: Team generated an ingenious plan requiring intense weekend and overtime work to meet the deadline.


PM Reward Application: Extrinsic, Win-Win Team Reward.

- Public Recognition: Front-of-room praise at the all-company meeting.
- Material Reward: 2 days Paid Time Off (PTO) + exclusive family dinner gift certificate for each member.
- Justification: Team went legitimately above and beyond; not a fix for poor planning.

Diagnostic: Team Effectiveness vs. Dysfunction

System Goal (Effective Team)	System Warning Signs (Dysfunctional Team)
Motivated by results, lower project costs, improved productivity.	Project work is unsatisfactory.
Enhanced communication, rapid problem solving.	Poor communication; status meetings devolve into "whining sessions".
Contagious enthusiasm, high job satisfaction, sense of belonging.	Contagious sour attitudes; "don't care" motivation levels.
Enhanced mutual trust and better conflict resolution.	Lack of respect and lack of trust for the project manager.

Team Development Cycle & Disruption Logic



The Cycle Reset Trigger

Different teams progress at different rates.

Crucial Rule: Whenever a new team member is introduced to the project, the development stages reset completely.

It does not matter if the team was at peak “Performing”—the introduction of a new variable forces the system back to “Forming” to re-establish alignment.

Final Note: No amount of team building will make up for poor project planning. Plan the work, then build the team.