



Certyfikat PMP: Project Stakeholder Management

Author: dr Zbigniew Galar




Stakeholder management is almost a full-time job. It is critical to the success of the project that you understand all key stakeholders' needs, devise a plan to engage them, and manage their expectations.

The Project Manager's Mandate: A Dual-Engine Framework



Exam Spotlight: Stakeholder involvement must occur throughout the entire life of the project and is a critical success factor.

Mapping the 5 Tiers of Stakeholder Engagement



The Stakeholder Assessment Matrix

	Unaware	Resistant	Neutral	Supportive	Leading
Stakeholder A					
Stakeholder B					
Stakeholder C					


Purpose: Document current engagement levels and plan target levels for upcoming project phases.

Legend

 = Current / Existing Level

 = Desired / Preferred Level

Output: The Stakeholder Management Plan



The Communication Bridge: Execution Beyond Documentation

“Documentation is only half the equation. You and your stakeholders need to know who gets what information and when.”



Effective Communication

Providing information in the right format, for the intended audience, at the right time.

Exam Spotlight


The PMBOK explicitly tests the difference between effective and efficient communication.




Efficient Communication

Providing appropriate information at the right time (only the information that is needed).

Decoding Communication Requirements



Calculating Communication Complexity



Nodes = participants
Lines = lines of communication between participants

FORMULA: $N(N-1) / 2$

Where N = Number of participants.


EXAMPLE CALCULATION:

6 participants $\rightarrow 6(5) / 2$
 $= 15$ channels.

Exam Spotlight

Memorize the communications channel formula before the exam. Project communication always involves more than one person; complexity scales geometrically.


The Anatomy of a Message: The Communication Model



Exam Spotlight

Note: Acknowledge $\neq$ Agreement.

Communication Methods Matrix


		
Interactive	Push	Pull
Multi-directional exchange of thoughts/ideas. • Meetings • Phone calls ▷ Videoconferencing	One-way transmission sent to intended receivers. Assures sending, but not comprehension. • Emails • Memos • Reports • Voicemails	Self-service access by recipients at their own discretion. • Websites • E-learning sites ▷ Shared network drives

Selecting Communication Technology



Output: The Communications Management Plan

A subsidiary of the Project Management Plan documenting how communication needs will be met.




Core Elements

	Purpose and frequency of communications.
	Responsible personnel (who communicates what).
	Format and methods of transmission.
	Flowcharts mapping information flow.
	Glossary of common terminology.
	Update and escalation processes.

Real-World Synthesis: The IT Integration Case

Key Insight: Hidden stakeholder relationships dictate communication strategy.




The Dynamic:



Unified Project Strategy: The Practitioner's Insight

"I generally create a stakeholder management plan and a communications plan together as one document."



PMP Exam Target Areas: Quick Reference

Exam Alert

ENGAGEMENT LIFECYCLE




Stakeholder involvement must occur throughout the entire project.

CRITICAL PROCESS

Exam Alert

SUBSIDIARY PLANS



Both the Stakeholder and Communications plans are subsidiaries of the overall Project Management Plan.

Exam Alert

THE CHANNEL FORMULA

$$\frac{N(N-1)}{2}$$

2



(Calculate carefully!)

Exam Alert

EFFECTIVE vs. EFFICIENT



Effective = Right format/audience

Efficient = Only needed info.

Exam Alert

ACKNOWLEDGEMENT



In the Comm Model, acknowledging receipt does does not mean agreement.